
August 15, 2018 

Ms. Diane Salkie 

:sz: 
de maximis? inc. 

186 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 135- July 2018 

VIA ELECTRONIC & US MAIL 

Lower Passaic River Study Area (LPRSA) Remedial Investigation/Feasibility Study 
(RIIFS) 
CERCLA Docket No. 02-2007-2009 

Dear Ms. Salkie: 

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned project on 
the behalf of the RI/FS Agreement Settling Parties (Cooperative Parties Group or CPG) pursuant 
to the Administrative Settlement Agreement and Order on Consent (Settlement Agreement or 
AOC). The Progress Report satisfies the reporting requirements of Paragraph 42 of said 
Settlement Agreement. The CPG has revised this Progress Report to address the Region's 
direction in its September 1, 2015 letter about Section (d). 

(a) Actions which have been taken to comply with this Settlement Agreement during the 
previous month. 

Meetings/Conference Calls 

• On July 12, EPA Region 2 (Region 2) and CPG held a teleconference to review the 
calibration status of the Bioaccumulation Model. 

• On July 24, Region 2 and CPG held a teleconference to review Region 2's July 10, 2018 
comments on Revision 2 of the Draft 17-mile Baseline Ecological Risk Assessment 
(BERA). 

Correspondence 

• On July 2, CPG provided Region 2 the dynamic model code and input files for the 
Bioaccumulation Model. 

• On July 2 CPG submitted revised Draft 17-mile Remedial Investigation (RI) Report Section 
8 in redline/strikeout (RLSO) and associated Response to Comments (RTC) summary to 
Region 2. 
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• On July 3, CPG provided responses to Region 2 on New Jersey Department of 
Environmental Protection (NJ DEP) requests regarding the calculation of post Upper 9-
Mile Interim Action (IA) Surface Weighted Area Concentration (SWAC) reductions. 

• On July 6, Region 2 requested an update from CPG on a potential bathymetry survey and 
other pre-design activities for the Upper 9-mile Interim Action. 

• On July 10, Region 2 provided CPG comments on Revision 2 of the Draft 17-mile BERA. 
• On July 10, CPG suggested scheduling a call with Region 2 to discuss the comments on 

Revision 2 of the Draft 17-mile BERA. 
• On July 10, CGP provided Region 2 an update on the development of the scope of work 

for a potential bathymetry survey and other data collection activities and suggested 
scheduling a call to discuss. 

• On July 12, CPG provided Region 2 a copy of the presentation from the conference call 
conducted on this date to review the calibration status of the Bioaccumulation Model and 
a schedule for providing meeting notes and updated dynamic and steady state model code 
and input files to Region 2. 

• On July 13, Region 2 consultant provided materials to CPG discussed during the July 12 
teleconference on the Bioaccumulation Model. 

• On July 16, CPG uploaded Section 5 and Appendix 'F of the revised Draft 17-mile RI 
Report to Region 2's SharePoint Site. 

• On July 16, CPG delivered the June Monthly Progress Report to Region 2. 
• On July 16 and 17, CPG and Region 2 exchanged emails to schedule a teleconference to 

review Region 2's comments on Revision 2 of the Draft 17-mile BERA. 
• On July 18, CPG submitted updated files and the dynamic and steady state codes and 

files for the Bioaccumulation Model to Region 2. 
• On July 18, CPG submitted RLSO versions of Sections 1-5 of the revised Draft 17-mile 

RI Report to Region 2. 
• On July 18, CPG submitted the Draft Newark Bay Study Area (NBSA) Organic Carbon 

Modeling Report to Region 2. 
• On July 25, CPG and Region 2 exchanged emails to schedule a teleconference to discuss 

Chemical Fate & Transport (CFT) Model Projection Tests. 
• On July 25, CPG provided a summary list and status of RI data reports related to Revision 

2 of the Draft 17-mile BERA. 
• On July 25, CPG and Region 2 exchanged emails regarding schedule and discussion 

topics for an August 1 teleconference on LPRSA and NBSA modeling status. 
• On July 27, Region 2 requested, and CPG provided, RTCs for Section 5 of the revised 

Draft 17-mile RI Report. 
• On July 30, Region 2 provided Region 2 and Partner Agency comments on Sections 6, 7, 

and 10 and Appendices J, L, M, N, and O of the revised Draft 17-mile RI Report to CPG. 
• On July 30, CPG notified Region 2 of a delay in providing the Draft NBSA Hydrodynamic 

Sediment Transport (HST) Report. 
• On July 30, CPG provided proposed changes to Region 2 Comment 133 of the Revision 

2 of the Draft 17-mile BERA to Region 2. 
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• On July 31, CPG provided Region 2 an updated modeling deliverables schedule and 
identified a list of July 30, 2018 Region 2 comments on the Draft 17-mile RI Report to 
discuss during the scheduled August 1 modeling teleconference. 

• CPG continued work to address Region 2's comments on the revised Draft 17-mile RI 
Report and Model Appendices. 

• CPG initiated response to Region 2's comments on the Revision 2 of the Draft 17-mile 
BERA. 

• CPG continued work on calibration of the revised LPR/Newark Bay CFT model. 
• CPG continued work on revision and calibration of the LPR Bioaccumulation Model. 
• CPG continued work on revision of Newark Bay Model documentation. 

(b) Results of Sampling and Tests 

• None. 

(c) Work planned for the next two months with schedules relating to the overall project 
schedule for RI/FS completion 

• CPG will continue work on the revised Draft 17-mile RI Report and Model Appendices in 
response to Region 2 comments. The Executive Summary, Summary, Conclusions, and 
References Sections of the revised Draft RI Report and Appendix P (Bioaccumulation 
Modeling) have been partially revised, but additional collaboration with Region 2 is 
required to complete their revision. 

• CPG will continue work on Revision 2 of the Draft 17-mile BERA in response to Region 2 
comments. 

• CPG will continue calibration of the revised LPR/Newark Bay CFT model and continue to 
work with HOR to complete the calibration. 

• CPG will continue revising and calibrating the LPR Bioaccumulation Model pursuant to 
Region 2 comments. 

• CPG will continue work on Newark Bay Model documentation. 
• CPG will continue discussions with Region 2 regarding comments on the Upper 9-mile 

Interim Action. 

(d) Problems encountered and anticipated problems, actual or anticipated delays, and 
solutions developed and implemented to address actual or anticipated problems or 
delays. 

• Feasibility Study (FS)- Region 2, NJDEP and the CPG are currently discussing the · 
refocus of the FS to an upper 9 miles Interim Action 
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• Other Documents - Region 2 and CPG are working on finalizing the outstanding 
documents. 

If you have any questions, please contact Rob Law or me at (908) 735-9315. 

Very truly yours, 

de maximis, inc. 

Willard Potter 
CPG Project Coordinator 

cc: Frances Zizila, EPA Region 2 Office of Regional Counsel 
William Hyatt, CPG Coordinating Counsel 
Lisa Baron, USACE 
Clay Stern, USFWS 
Reyhan Mehran, NOAA 
Jay Nickerson, NJDEP 
Beth Franklin, USACE 
Laura Kelmar, AECOM 
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